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Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after their safety meeting at 7:20 AM. Crews had to work on the Electro
Slag Weld repair , work on the top of the tower , & work on the Favco tower . They started at 7:00 AM.

James , Eric , Chris , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters
elevations . .

James had to work on setting up for coming work for his crews . He had to mobilize his tools ,
equipments , reroute the air , power , & gas lines to various locations . He started at 9:00 AM.

In addition to that , he had to work with the QA & QC on MT & UT on joint F Face A , & various welds .

Reggie had to work on plate Q Face A & B . He had to grind & clean face A for Chris to weld , & he
had to excavate & grind on Face B

Eric had work on the East plate joint Q Face A with Chris & he had to work with the QA & QC in
various locations .

Chris had to work on the East plate joint Q Face A . He had to heat the welding area & weld . He
started at 10:00 AM.

Check Jojo report for detailed activities on the Electro Slag Weld repairs . William , Greg , Andrew ,
Steven , & Jessie were on the site . They had to MT & UT the joints .

Richard G. , Richard C. , Mathew , Huang , & Wai had to work on the top of the tower ,

Check Jojo report for detailed activities on the weld repairs . William , Greg , Jojo , Andrew , Steven , &
Jessie were on the site working with the welders , UT & MT the welds .

Anthony , Jonathon , & Ryan had to work on the Favco tower at 112 meters . Crews had to erect the
last support member between the Favco tower bracket & the bracket on the West tower shaft . Nick flew
the member at 7:30 AM. Crews had to adjust the support beam , drive wedges , & secure it with come
alongs . crews were called to work on other activities on the site at 9:00 AM.

Augie , Casey , & Robert had to work on the North East & South East oragami plates for the 2nd day .

Casey & Robert had to work on the North East angle & plate . Crews had to align the holes , enlarge the
holes when it is needed , tap the holes in the saddle , & install temporary bolts . They started at 7:30 AM.

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 732 Date: 14-Jan-2013 Monday

Crews had difficulty work fitting the North oragami angle & plate . They had to use hydraulics jacks to
adjust the plates .

Augie had to work on the South East plate & angle . He had to tap the remaining bolts on the saddle ,
ream & tap few holes , install temporary bolts . He started at 7:30 AM.

Richard G. , Richard C , Wai , & Huang had to work on the top of the tower & tower heads .

Richard G & Richard C. had to work on the top of the diaphragm at 155 meters . Crews had to work on
miscellaneous activities . They had to install the hand rail on the South permanent ladder , cut & weld the
bottom plates , install the toe bracket , work on the grating for the permanent platform , install bolts on the
East side ladders . & install 8 bolts on the corners of North & South F plates & the diaphragm , & install 12
bolts on the West side plate on the diaphragm . Crews started at 8:20 AM. They were done at 12:00 PM.
Richard C. left at 12:30 PM Paul joined Richard Garcia at 12:40 PM to the end of the shift .

In the afternoon , Richard & Paul had to snug , tension & torque the bolts . They started at 12:45 PM.
Crews were done at 2:45 PM. 2 bolts sheared & one bolt stripped . Crews had to replace these bolts &
torque them

After that , crews had to work on the seal welds at the corner of South chimney after the weld failed the
MT . Crews had to grind , remove the defected area , clean , heat , & weld the corner . They started at
2:55 PM.

Wai & Huang had to work on the North side of the tower . Crews had to work weld the top of the grillage
to the tower heads , F plates . Crews had to prepare their tools & equipments. They were done at 8:00
AM.

Wai had to wait for Fred to MT the root pass on the bottom of the F plates & corner welds . He started
to weld at 8:20 AM.

In addition to that , he had clean , grind & fill the West corner weld . Wai had to clean , grind , & heat
the welding areas . He was done at 5:00 PM.

Huang had to work with Wai . He had to clean , grind , & prepare the welding areas for Wai . & he had
to clean & grind after completing the welds in order for the QA & QC to inspect the welds

Fred & Fritz had to MT the welds & work with the welders .

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 3.00 2.00 0.00 5.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 2.00 0.00 0.00 2.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 2.00 0.00 0.00 2.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

JNM RICHARD CHOUINARDIronworker 5.00 0.00 0.00 5.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

0.00

2299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2298

0.00

No

0.00 0.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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